
Task Name Calendar Days

FY 2014 RANCHO BERNARDO PFFP UPDATE 478 days

1 INITIATION PHASE 190 days

1.1 Obtain Project/Cost Information from Departments 60 days

1.2 Finalize Project/Cost Information from Departments 10 days

2 ANALYSIS PHASE 40 days

2.1 Update Forecast Data 5 days

2.2 Calculate Development Impact Fees (DIF) 5 days

2.3 Prepare Draft PFFP 30 days

3 REVIEW PHASE 200 days

3.1 Community Planning Group (CPG) Introduction 5 days

3.2 CPG Subcommittee Meetings* 60 days

3.3 CPG Recommendation 5 days

3.4 City Interdepartmental Review (e1472) 60 days

4 APPROVAL PHASE 37 days

4.1 Infrastructure Committee 5 days

4.2 City Council 5 days

4.3 Mayoral Approval** 10 days
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FY 2014 RANCHO BERNARDO PUBLIC FACILITIES FINANCING PLAN UPDATE
15 MONTH TIMELINE

*Assumes 3 CPG subcommittee meetings.
**New DIF rate effective 60 days after Mayoral approval.
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